
DATE: May 1, 19«/

SUBJECT: Holrep #2, West Bank Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos
SDMS DocID 270167

OCUURENCE
DATE: 196(>'s

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTEKING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

IATEST POLREP: Polrep #1, March 30, 19B/

SITUATION

Notice Letters were sent out and replies received.
Work, on determining the extent of asbestos on the site continued.
Work on a removal Strategy continued.
A final draft ot the Inter-Agency Agreement (IAG) with the U.S. Army
Corps of Engineers (USACE) continued.

ACTIONS

1. The Final Draft of the USACE IAG was submitted and approved on May 1, 1V8/.

2. The TATs continue additional sampling and coring on the site to determine
the extent of asbestos present on the Site.

jj. Information Requests tor the Site were begun and a draft was sent to Office
of Regional Counsel.

4. Meetings with USAGE with the OSC were held to discuss USACE work on Site.



!>. Discussions and Meetings with The New Hampshire Department ot Environmental
Services were heid to outline progress to date.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

5650,OUU 5 13,000

BALANCE

USAGE:
TAT:
INTRAMURAL:

S50/,OUO
5103,000
$ 40,OUO

sooo,uuo
5 10,000
$ 3,000

$;>0/,000
5 y3,OOU
5 3/,000

$637,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$650,000

$ 13,UOU

FUTURE PLANS

1. Surveying and coring of Site to determine full extent of asbestos
2. Work designs for removal action by USAGE

CASE PENDS: 1120RST/U50187

Signature: Date:
Paul Groulx, On-l?cene Coordinator


